
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 252 
  Date: 2015-08-19  

  Day:  Wednesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear     Noon:  mostly sunny      3:00 pm:  mostly sunny 

 Temperature:   7:30 am:   72°    Noon:  86°      3:00 pm:  89° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

Div. 05 

Div. 03 

09 51 23 

09 30 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Misc. Metals 

Concrete 

Drop Ceiling 

Tiling 

1 

1 

1 

1 

2 

0 

0 

0 

0 

1 

0 

0 

0 

2 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

0 

0 

2 

1 

1 

1 

5 

0 

0 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 0 0 0 0 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
0 0 0 0 

 
Div. 14 United Elevator Elevator 1 1 0 2 

 08 12 00 

08 14 00 

08 14 23 

TCI Doors 0 0 0 0 

Total:    8 5 1 14 
 
 

DAILY REPORT 

Activities Today: 

1) Carpentry: sealing around lobby doors; insulating the recently installed door and then installing sheetrock; continuing 

with dental installation along the east elevation fascia; patching floors from temp power location 

2) Labor: assisting trades; general site cleaning 

3) Site Work: continuing with rough grading of the site; continuing with granite curb installation 

4) Paint/Plaster: continuing with painting at various locations 

5) Electrical:  continuing with finish work; turning on lights in various rooms and offices; removing temp power 

6) Masonry: working on the brick veneer and infill at the removed entryway on the south elevation of the basement at the 

nurses’ office.  

7) Elevator: continuing with elevator installation 



PHOTO INDEX 

 

 

Photo showing carpenter installing dentals along 

the east elevation. 

 

Photo showing dentals in place. 

 

Photo showing granite curbing in place at the 

entrance to the parking lot. 

 

Photo showing more granite curbing being 

installed along the west side of the building. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing elevator crew continuing with 

installation. 

 

Photo showing mason continuing with bricking 

in opening. 

 

Photo showing lobby door installed and 

sheetrocked. 


